



Borough of Oakland
Bergen County, New Jersey

Resolution 17-118

Change Order 1 – Dogwood School Drainage Project

WHEREAS, a contract was awarded to Consolidated Maintenance Solutions in the amount of \$74,950 for the Dogwood Hill School Drainage Improvement Project; and

WHEREAS the following Change Order 1 has been requested:

| | |
|----------------------------------------|----------------|
| Additional Fencing to Enclose Property | \$3,000 |
| Remobilization | <u>\$3,500</u> |
| TOTAL | \$6,500 |

WHEREAS, the Change Order has been reviewed and recommended by the Borough's Engineer, Boswell McClave Engineering; and

WHEREAS, the CFO has certified that funds are available in Account #C-04-56-712-215;

NOW, THEREFORE, BE IT RESOLVED that the Mayor and Council of the Borough of Oakland hereby authorize Change Order 1 for an increase of \$6,500 for a total contract amount of \$81,450.

LINDA H. SCHWAGER., MAYOR

ATTEST:

LISA M. DUNCAN, BOROUGH CLERK

Date Adopted

| | Motion | Second | Ayes | Nays | Abstain | Absent |
|----------------|--------|--------|------|------|---------|--------|
| Biale | | | | | | |
| Coira | | | | | | |
| Knapp | | | | | | |
| Kulmala | | | | | | |
| Talamini | | | | | | |
| Visconti | | | | | | |
| Mayor Schwager | | | | | | |