



Borough of Oakland  
Bergen County, New Jersey

**Resolution 21-196**

Change Order 1-Time Extension for Digital Sign Project

---

WHEREAS, a contract was awarded to Allied Signage, Inc. for installation of a Digital Events Sign at Veterans Park; and

WHEREAS, Allied Signage, Inc. has requested Change Order 1 for a time extension for the completion date of the project from April 23, 2021 to July 23, 2021;

NOW, THEREFORE, BE IT RESOLVED, that the Mayor and Council hereby authorize Change Order 1 for the time extension to July 23, 2021.

---

LINDA H. SCHWAGER, MAYOR

ATTEST:

---

LISA M. DUNCAN, BOROUGH CLERK

---

Date Adopted

|                   | Motion | Second | Ayes | Nays | Abstain | Absent |
|-------------------|--------|--------|------|------|---------|--------|
| Biale             |        |        |      |      |         |        |
| Kulmala           |        |        |      |      |         |        |
| Pignatelli        |        |        |      |      |         |        |
| Slasinski         |        |        |      |      |         |        |
| Talamini          |        |        |      |      |         |        |
| Van Eck           |        |        |      |      |         |        |
| Mayor<br>Schwager |        |        |      |      |         |        |